C.6

MEMO TO: City Council

FROM:
DATE:

SUBJECT:

Rosemarie Ives, Mayor
January 18, 2005

ACCEPTANCE OF CONSTRUCTION FOR SAMMAMISH RIVER
HABITAT ENHANCEMENT, PHASE 3, PROJECT NO. 01-CI-59

RECOMMENDED ACTION

Move to approve the final contract amount with Terra Dynamics, Inc. for the base
bid amount of $562,139.35 plus change orders and bid item quantity increases and
decreases, which resulted in a final contract amount of $549,381.92 and accept
construction of the Sammamish River Habitat Enhancement, Phase 3, Project No.
01-CI-59, as of January 18, 2005.

DEPARTMENT CONTACT PERSONS

David Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733
Ron Grant, Construction Engineering Manager 556-2742
Michael Haley, Project Manager 556-2843
DESCRIPTION

This project implements work approved in the 2001-2002 Stormwater CIP under the
title “Sammamish/Bear Creek Habitat Projects”. This project was started at the end
of 2001 when the consultant agreement with Parametrix, Inc. for the Conceptual
Design Report was approved by Council (on December 4, 2001). Final design and
permitting were completed in early 2004, and the construction is now complete.

The project restored habitat features to approximately 700 feet of the Sammamish
River from the Redmond Way Bridge to the BNSF railroad bridge, including both
banks and the areas under the bridges, together with improvements to the stormwater
treatment facilities adjacent to the west side of the river. This project is in line with
the Council objective to embrace environmentally supportive policies.
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Contract work was substantially completed outside the time specified in the contract
due to poor weather conditions and additional work associated with the stormwater
facility repair. There are no contractor claims filed against the City, and no
liquidated damages have been assessed against the Contractor.

All work under this contract has been completed in accordance with the plans and
specifications approved by the City Engineer. The recommended action approves
the final amount and constitutes final acceptance of the work under the contract.
V. IMPACT
A.  Service/Delivery:
This project supports one of the primary objectives of the City’s stormwater

utility capital improvement plan by providing additional habitat enhancement
along the Sammamish River between Redmond Way and the railroad bridge.

B. Fiscal:

Construction Costs:

Original Contract (Terra Dynamics, Inc.) $562,139
Bid Item Quantity Increase & Decrease (12,757)
Subtotal $549,382
Parametrix 23,000
Const. Engineering & Inspection 25,000
Total $597,382

Project Funding

Stormwater CIP $447,382
King Conservation District Grant 150,000
Total Construction Funding $597,382
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V. ALTERNATIVES

None.

VL TIME CONSTRAINTS
Following project acceptance, in accordance with RCW 60.28, the contract retainage

will be released upon clearances from the Departments of Revenue and Labor &
Industries, with a mandatory 45-day waiting period for filing of claims and liens.

VIL LIST OF ATTACHMENTS

A.  Vicinity Map

s/s 1/7/105

David Rhodes, Director of Public Works Date
Approved for Council Agenda s/s 1/10/05
Rosemarie Ives, Mayor Date
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